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Project is proceeding on schedule. The optical design should be finalized by late

October. A monitoring trip is scheduled for 5 October 196k,
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